

~~SECRET~~

LOGISTICS OPERATIONS CENTER WEEKLY REPORT  
FOR PERIOD ENDING 1 NOVEMBER 1986

1. Status of Tasks Assigned by Senior Management:

No tasks assigned during this reporting period.

2. Major Events That Have Occurred During the Preceding Week:

25X1

25X1  
25X1

b. ~~The long awaited day has finally arrived as~~ the first test pile, forming the ground support structure for the Logistics Operations Center (LOC) Annex, was driven on ~~Wednesday morning, 29~~ October 1986 at ~~0822~~ hours.

~~SECRET~~

**Page Denied**

Next 3 Page(s) In Document Denied